

Addendum #2

Blue Ridge Community College Killian Building Chiller Replacement

The Chiller installation completion date of May 31st has been changed. Carrier has advised the chiller currently has a 12 week lead time. The completion date has been changed to 13 weeks from the day the Contractor receives an approved purchase order.