REQUEST FOR BOARD ACTION

HENDERSON COUNTY BOARD OF COMMISSIONERS

MEETING DATE: August 17, 2022

SUBJECT: Henderson County 2045 Comprehensive Plan

PRESENTER: Autumn Radcliff, Planning Director

Janna Bianculli, Senior Planner

ATTACHMENTS: 1. 2045 Comprehensive Plan Update

2. Project Schedule

SUMMARY OF REQUEST:

Planning staff will provide the Board with an update on the Henderson County 2045 Comprehensive Plan.

BOARD ACTION REQUESTED:

No action is required of the board. This is for informational purposes.

Suggested Motion:

None.



HENDERSON COUNTY 2045

COMPREHENSIVE PLANNING PROCESS UPDATE

PHASE 2

The comprehensive plan is a detailed plan that is broken into three phases. Phase 2 began in January and is anticipated to run through the end of summer 2022.

For more information, please visit the website www.<u>HendersonCounty</u> 2045.com

AUGUST 2022 UPDATES

STAFF & CONSULTANT MEETINGS

- County staff and the consultant continued to meet with stakeholder groups including AgHC and the Blue Ridge Apple Growers.
 - These meetings continue to inform the plan's recommendations and action steps.

MINORITY & YOUTH OUTREACH

- County staff reached out to student activities including 4-H, camps, parks and rec events, and more.
- County staff met with community leaders within minority populations, including Hola Carolina, True Ridge, and St. Paul's Episcopal Church, to collaboratively brainstorm methods to disseminate information regarding the comprehensive plan.
- Since the survey results were posted in February, 77 more respondents identified as Hispanic. This increase reflects the County's efforts to reach minority community members.

BY THE NUMBERS

6,960

TOTAL SURVEY RESPONSES

1,079

EVENT ATTENDEES

5,140

WEBSITE VIEWS

PUBLIC OUTREACH

MEETINGS & EVENTS

Schedule (version 7.28.22) We anticipate the following schedule for development and adoption of the Henderson County Comprehensive Plan:

PHASE / TASK	2021								2022											
	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Project Initiation & Analysis																				
Plan Assessment																				
Public Involvement Schedule																				
Project Branding and Website																				
Stakeholder Interviews Existing Conditions Analysis				00																
•			\triangle																	
Community Survey																				
Community Survey Visioning & Plan Development Public Workshops Draft Vision and Goals Policy Recommendations																				
Public Workshops					••	0000	00 (
Draft Vision and Goals									\triangle											
Policy Recommendations											\triangle									
Draft Plan													Δ							
Implementation/Adoption																				
Implementation Strategies																\triangle				
Plan Adoption																		\angle		



Steering Committee / Planning Board



Public Meetings (for a complete list of public meetings see www.hendersoncounty2045.com/get-involved)



Board of Commissioners Meeting